

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 July 2026
Team ID	
Project Name	HouseHunt - Premium House Rental Marketplace
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Vamsi Talari, Chanukya Naidu Abothula
Sprint-1		USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	Chanukya Naidu Abothula
Sprint-2		USN-3	As a user, I can register for the application through Facebook	2	Low	Vamsi Talari
Sprint-1		USN-4	As a user, I can register for the application through Gmail	2	Medium	Vamsi Talari, Chanukya Naidu

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
						Abothula
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	Chanukya Naidu Abothula, Karri Rajeswara Reddy
Sprint-2	Dashboard	USN-6	As a renter, I can view visits requested, confirmed visits and pending answers on my dashboard.	1	Medium	Revathi Devi Kota, Vamsi Talari
Sprint-2	Property Management	USN-7	As an owner, I can add, edit, publish or draft property listings with images and amenities.	3	High	Karri Rajeswara Reddy, Chanukya Naidu Abothula
Sprint-3	Booking & Negotiation	USN-8	As a renter, I can request a property tour and submit a rent negotiation offer to the owner.	3	High	Shaik Mohammad Sameer, Karri Rajeswara Reddy

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022		
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022		
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022		

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>
<https://www.atlassian.com/agile/tutorials/burndown-charts>